



*Date: 13.12.2016.
Place: Novi Sad*

Knowledge FOR Resilient soCiEty

KICK-OFF MEETING

*University of Tuzla
Faculty of Mining, Geology and Civil
Engineering*



Co-funded by the
Erasmus+ Programme
of the European Union





Work Package 4: Implementation of Master Programmes

Estimated Start Date	15-05-2017	Estimated End Date	14-10-2019
Lead Organisation	Chair: University of Tuzla , Co-chair: University of Tirana , SCM: Danmarks Tekniske Universitet		
Participating Organisation	P1, P2, P3, P4, P5, P6, P7, P8, P9, P10, P11, P12, P13, P14, P15, P16		

Work Package 4.1: Accredited MPs

Expected Deliverable/Results/Outcomes:

- *The goal is to create both regionally mutual and compatible HE in the field of DRM&FSE and aligned to WB national specifics of the Law on HE and the accreditation rules in PA*
- *P1-P6 will form teams for accreditation of their study programmes according to national specifics Laws and rules of accreditation and implementation*

Target groups: Teaching staff , studnents, administration and technical stuff up to national level



Co-funded by the
Erasmus+ Programme
of the European Union





Work Package 4: Implementation of Master Programmes

Work Package 4.2: Students enrolled on master studies

Expected Deliverable/Results/Outcomes:

- *Announced competition for admission to the program. The required competencies for enrolment are completed B.Sc. studies of a technical profession.*
- *Candidates are ranked based on the success during previous studies and the results of the test.*

Target groups: Teaching staff, students, administration and staff and other up to national level

Work Package 4.3: The flexible ICT learning platform activated on time

Expected Deliverable/Results/Outcomes:

- *modernization and improvement of teaching methods and pedagogical approach through the development of defined competencies and qualifications required to ICT-based technologies.*
- *The developed system will provide real-time, multi parametrical control, calibration, openness of the system, control over the process and decision making.*

Target groups: Teaching staff, students, trainees, technical staff up to national level



Co-funded by the
Erasmus+ Programme
of the European Union





Work Package 4: Implementation of Master Programmes

Work Package 4.4: Lectures held by guest lecturers

Expected Deliverable/Results/Outcomes:

- Organised WEBINARs and Live Lectures to students.
- Exchange of the guest lecturers

Target groups: Teaching staff, students, technical staff and other up to national level

Work Package 4.5: Report on 1st cohorts' progress and satisfaction of students and staff

Expected Deliverable/Results/Outcomes:

- WBC HEIs conduct the students' surveys
- Students are required to complete surveys for the evaluation of the study program, teaching staff, individual courses, work of the HEI and guest lecturers,

Target groups: Teaching staff, students, administrative and technical staff up to regional level



Co-funded by the
Erasmus+ Programme
of the European Union



Related assumptions and risks

A: Regular work of bodies for accreditation of Master Programs

A: Relevant number of students interested to enrol


A: Availability of staff members with respective qualification within specific time frame

R: Duration time of processes of accreditation

R: Inability of guest lecturers to perform teaching tasks

R: Technical problems (internet connection problems, software problems)





Co-funded by the
Erasmus+ Programme
of the European Union



Thank you
for your attention

Contact info about the presenter: rijad.sisic@untz.ba

Knowledge FOR Resilient soCiEty