



*Date: 12-13.12.2016*  
*Place: Novi Sad*

# Knowledge FOR Resilient soCiEty

**KICK-OFF MEETING**  
**WP6 – Implementation of LLL courses**

*University of Zilina*  
*Faculty of Security Engineering*



Co-funded by the  
Erasmus+ Programme  
of the European Union





UNIZA





## ***FSE UNIZA Project team***

### *Name*

*Vladimir Mozer*

*Anton Osvald*

*Linda Makovicka*

*Miroslava Vandlickova*

*Jozef Svetlik*

*Michal Orincak*

*Katarina Holla*

*Katarina Buganova Economic and financial risks*

*Maria Luskova*

### *Field of expertise*

*Fire Safety Engineering and Building Design  
(contact person for University of Zilina)*

*Fire safety of bio-based construction materials*

*Material properties*

*Explosion protection*

*Fire & Rescue Operations*

*Natural disaster preparedness and response*

*Industrial safety and risk management*

*Critical infrastructure*

*Members will participate on individual tasks when their expertise is required.*



Co-funded by the  
Erasmus+ Programme  
of the European Union





## **WP6 Implementation of LLL courses (15-02-2017 – 14-10-2019)**

- 1. The main objective of this WP is to provide continuous professional development of employees in DRM&FSE sector in WBC through creation and implementation of certified LLL courses for practitioners.*
- 2. The inputs for this WP are WP3 deliverables as developed MPs learning material will be adapted for LLL purposes.*
- 3. After defining the required knowledge, skills and competencies, WBC HEIs involved in project will choose 3 courses to deliver to at least 400 professionals, with complete learning material, in blended way.*
- 4. In addition, multilingual K-FORCE Glossary of key words and terms in the field of DRM&FSE 1st edition will be created and published.*

*WP leader UNIZA, Co-chair VTSNS, SCM AAL*



Co-funded by the  
Erasmus+ Programme  
of the European Union





WP6 Overview of tasks (15-02-2017 – 14-10-2019)

### **6.1 Report on WBC needs for LLL courses (deadline: 15-05-2017)**

*Each of the partners P1-P6 will nominate a liason responsible for conducting and communicating the results from country-specific review of LLC in the various areas (professions) of DRM & FSE (P12-P16 cooperation).*

*A comparison of current WBC LLL practices (schemes) will be made to establish overlapping and differing areas of LLL in WBC countries (P1-P6 + P P10).*

*Subsequently an assessment will be made with the objective to propose future LLL framework in DRM & FSE (P7-P11).*

*Outcomes: Report on the above – basis for 6.2 define LLL outcomes*



Co-funded by the  
Erasmus+ Programme  
of the European Union





WP6 Overview of tasks (15-02-2017 – 14-10-2019)

## **6.2 Report on defined LLL outcomes (deadline 15-07-2017)**

*Based on the review outcomes from 6.1 learning objectives and desired outcomes will be specified by P1-P6 in cooperation with P12-P16.*

*Objectives and outcomes will be defined in line with the European Qualifications Framework for LLL, i.e. 8 levels of Knowledge / Skills / Competence.*

*The above process to be continuously reviewed and assisted by P7-P11 with the objective of alignment with EQF.*

*Method of LLL courses delivery to be decided, i.e. proportion of electronic, classroom and other forms of education, given the objectives and outcomes.*

*Outcomes: Report on the above – LLL framework and implementation*



Co-funded by the  
Erasmus+ Programme  
of the European Union





WP6 Overview of tasks (15-02-2017 – 14-10-2019)

### **6.3 Glossary published (deadline 15-05-2019)**

*Core set definition – based primarily on ISO published documents in the various areas of DRM / FSE, e.g. ISO 13943 Fire safety - Vocabulary, ISO Guide 73 - Risk management – Vocabulary, and other standards (P7-P11).*

*Core set (divided into fields of expertise) will be matched with terminology currently used in WBC and additional terms added (P1-P6).*

*Completion of dictionary – addition of terms indicated by P1-P6 with their english equivalents (P7-11).*

*Outcomes: Glossary on DRM and FSE published online (P1-P6) to provide infrastructure for publication*



Co-funded by the  
Erasmus+ Programme  
of the European Union





WP6 Overview of tasks (15-02-2017 – 14-10-2019)

#### **6.4 Selected learning materials adapted for LLL (deadline 15-09-2018)**

*Based on the outcomes of 6.1 and 6.2 materials produced in WP3 will be reviewed by all members of consortium and first selection of topics suitable for LLL training course – balanced theory and practice.*

*The WBC HEIs will select 3 courses out of developed MSc packages to be implemented as LLL courses for professionals; (P7-11) to assist if needed.*

*Preparation of learning materials to be delivered (P1-P6) together with (P12-P16) with assistance and checks of (P7-11); prerequisites such as online learning management system (e.g. Moodle) instated by others or in existence*

*Outcomes: Report, Training material, Service product*



Co-funded by the  
Erasmus+ Programme  
of the European Union







WP6 Overview of tasks (15-02-2017 – 14-10-2019)

### **6.5 LLL courses delivered in blended way (deadline 14-10-2019)**

*(P1-P6) together with (P12-P16) to identify the target groups among professionals in the field of DRM and FSE (min. two years of experience) – 400 professionals in total.*

*Schedule of courses to be prepared by WBC HEIs in good time ahead so that the target organisations and experts can make necessary arrangements.*

*Finalisation of learning packages (printing, online system checking, etc.), arrangements re venues, catering and other services required for courses.*

*A lot of teaching...*


*Monitoring of course impact. Attendees will be evaluated before and after the courses. Their feedback will be used for further LLL course development.*

**Outcomes: Report, Training material, Service product**



Co-funded by the  
Erasmus+ Programme  
of the European Union





Thank you for your attention!

*Vladimir Mozer – [vladimir.mozer@fbi.uniza.sk](mailto:vladimir.mozer@fbi.uniza.sk)*

**Knowledge FOR Resilient soCiEty**